Gantt Chart for the Sumersible Pump Impeller Defect Detection Application Project

Task Description	11th March 2024	18th March 2024	25th March 2024	1st April 2024	8th April 2024	15th April 2024	22nd April 2024	29th April 2024	6th May 2024	Total
Weeks	1	2	3	4	5	6	7	8	9	**Total**
Development of a Gnatt Chart	2									**2**
Writing acceptance criteria and users story	4									**4**
Aglorithm Development using Jupyter notebook		7	7	8						**22**
Saving and Developing the Best ML model in Jupyter				7						**7**
Creation of a Streamlit app					6	8				**14**
Testing and Evaluating the Project							6	4		**10**
Deploying the Product for use								7	3	**10**
Total Hours Per Week	6	7	7	15	6	8	6	11	3	**69**

Non-Critical Task	
Critical Task	